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HRMORANDUM FOR THE RECCED
SUBJECT: OXCART Status Summary

25X1
1. The following is & recapitulation of the number
of flighte, hours and status of A-12 aircrafts |
through 22 February 1963:

~ &. Mreraft #121 sade 54 flights for a total of
§9.38 hours. 18 flights were made with one J-75 and
one J-58 engine for a total of 14.32 hours.

b. Alrcraft #122 (J-58 engine) made 3 flights
for s total of 2.50 hours.

¢. Adreraft #123 (J-75 engine) made 48 flights
for a total of 70.11 hours.

4. Alrcraft #124 (J-75 engine) made 30 flights
for s total of 39.24 hours.

6. Aircraft #1256 not yat flown.

Z., Alrcraft #121 still iz in the process of reassembly,
installation of J-58 engines and circumferential screens (see
comment below) and rehabilitation after a detailed major in-
spection. The circumferential screens are being installed to
cover shock-trap bleed and by-pase doors in the sircraft
nacelles in order to reduce the pomsibility of dammge to
engines from undetected foreign objects that may de ledged in
the aacelle structure. Estimate flight readiness date:
about 8 March 1963.

3. Aireraft #122, equipped with J-58 engines, now is in
the process of having circumferential screens installed.
Estimated flight readiness drte: about 28 February 1963.
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4. Adrcrafts £123 and #124 now ars ready for the resump-
tion of test and training flights as may be required om 25

5. Adrcrait #1256, not yet flown, is in the process of
having J-58 engines and circumferential screens inatalled.
In addition, the flight of this mircraft may be delayed to
incorporate s new aircraft pressurized nose and ARC-50 com-
munications equipment whick are about ready for delivery.
Estimated flight readiness date: 131 March 1963.

- 8. | is heading =& meries of meetings,
26 - 27 February, of Headquarters, lockhesd, Firewel, Dave
Clark and Air Force nﬁamt&tmu, called for the purpose
of reviewing pilot enviromment and equipment areas as a result
of recont flight test experience.

7. A apecial OXCART suppliers’ meeting, devoted to
25X1 atus ress and problem areas, is scheduled to be held
1 March. Dr. Scoville will preside at the meeting.

/5/
JOHN PARANGOBEKY
Chief, Melgnt Division

John Parangosky :C/DD/OSA:hmj (25 Feb 1963)
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